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INTERNATIONAL SOFTWARE SYSTEMS, INC.

ISV Review - Executive Summary

* * * * * * * *

Overall, International Software Systems, Inc. (ISS) has demonstrated it is making
progress towards Y2K readiness.  In terms of NCUA’s 5 – phase repair approach, ISS
appears to be at the following point:

• Awareness –  ISS is aware of the Y2K implications for its clients and has
been proactively preparing for solutions.  All members of its management
team have, to varying extent, been involved in meetings or reports
discussing the issue.

 
• Assessment – ISS has completed an inventory of hardware and software

resources and has identified where the date problem exists in its primary
software package, CU~Advantage.

 
• Renovation – ISS has repaired potential date problems in its primary

software package, CU~Advantage.  However, ISS does not plan to repair
potential date problems in CUIS but will migrate those CUIS clients to
CU~Advantage or to some other vendor.

 
• Validation and Testing – Although ISS has completed testing for the

CU~Advantage software and is confident it is Y2K ready, the primary
responsibility for beta testing belongs to ISS client credit unions.  ISS has
communicated this to client credit unions and has cooperated with them in
beta testing the CU~Advantage software.

 
• Implementation – The ISS Y2K ready software package of CU~Advantage

is used by 34 client credit unions.  The non-compliant CUIS is being used
by 73 clients with 11 already scheduled for conversion to CU~Advantage
and 17 scheduled for conversion to some other system.  Forty five (45)
clients using CUIS need to be scheduled for conversion to CU~Advantage
or some other system.


